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Exhibit___(JEA-1)

The Office of Reguiitory Staff (ORS) and three other intervenors (Smuth Carolina Emergy Users
Committee, Cemtral Electric Coop & the Hiettric Cooperatives of South Carolina) would appreciate the
opportunity to sit down face to face with WEC and Four. The purpose would be for WEC/Fiuor to give a
presentation on progress and be available to answer questions from the group. The topics that ORS has
asked SCERG in discovery, and informal meetiings, and letters from ORS to the Governor are listed
below. The group has also expressed interest in similar topics. To the extent you are comfortable
addressing/answering they are as follows:

e Why did WEC feel it necessary to allow CBI out oftthe project and why did WEEC negetiate the
October 27, 2015 EPC amendment?

* ‘What did WEC get out of the EPC amendment?

« PF factors project to date. Staffing levels (historical and forecast) for VCS and how those
compare to Vogtle. How will Fluor increase craft to needed levels?

* Why was Fluor selected as the constructor?

= At what cost does WEEC expect to complete the units? How was the budget derived?

¢ Definitions of construction complete and GSCD.

s The construction schedule

s  What is the Comsfruction organization for VCS and Vogtle (1 x 4)?

= Does one project get priority over the other?

s Mitigation strategies and construction metrics.

* What are the biggest budget and schedule risks?

+ Badkground on the relationship with CBI, past and going forward.

¢ WEC's agreements with Fluur. DOR

* HOw does WEEC approach quality on site and at vendors.

¢ How does WEC/Hiuor communicate with the owner?

¢« How complete is the design and what is WEC's approach to design controf?

+« Ramification to WEC for abandoning the project. Has WEC ever abandoned a project?

It should be noted that the Hiectric Cooperatives get most of their electricity from Santee Cooper and
are In fact about 70% of Samtee’s load, so they consider that they pay 31 cents of every dollar spent on
the project. Central Hlectric Coop supplies power to the cooperatives.
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